
 
  

 
HOMELAND DEFENSE/ 

NEIGHBORHOOD IMPROVEMENT 
BOND OVERSIGHT BOARD  

AGENDA 
 

         10-23-07 – 6:00 P.M.  
         CITY OF MIAMI 

CITY HALL CHAMBERS 
3500 Pan American Drive 

         MIAMI, FLORIDA  33133 
______________________________________________________________________________ 

I. APPROVAL OF THE MINUTES OF THE MEETING OF SEPTEMBER 25, 
2007. 

 
II. NEW BUSINESS: 

 
1. Bicentennial Park Shoreline Stabilization Phase III Construction 

Services 
2. Henderson Park New Offices/Restroom Facility 
3. Robert King High Park New Building & Site Improvements 

 
III. CHAIRPERSON’S OPEN AGENDA: 
 
IV. ADDITIONAL ITEMS: 
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HOMELAND DEFENSE/ 
NEIGHBORHOOD IMPROVEMENT 

BOND OVERSIGHT BOARD  
MINUTES 

         9-25-07 –6:00 P.M.  
         CITY OF MIAMI 

CITY HALL CHAMBERS 
3500 Pan American Drive 

         MIAMI, FLORIDA  33133 
_____________________________________________________________________________________________ 
The meeting was called to order at 6:03 p.m., with the following members found to be  
 

Present: Hugo P. Arza 
Eileen Broton 

  Mariano Cruz  
  Ramon De La Cabada 
  Robert A. Flanders (Chairman) 

Charisse L. Grant 
Kay Hancock-Apfel (arrived at 6:15 p.m.) 
Ricardo Lambert 
Gary Reshefsky (arrived at 6:30 p.m.) 
Hattie Willis 

   
Absent:  Luis Cabrera 

Carmen Matos 
Jami Reyes 
Manolo Reyes (Vice Chairman) 
Jose Solares 

      
ALSO PRESENT: Rafael O. Diaz, Deputy City Attorney 
   Ola O. Aluko, Director, CIP Department 
   David Mendez, Assistant Director, CIP Department 
   Pilar Saenz, Assistant Director, CIP Department  
   Edgar Muñoz, Professional Engineer II, CIP Department  
   Marcel Douge, Senior Project Manager, CIP Department  

Fernando Paiva, Senior Project Manager, CIP Department 
   Ed Herald, Program Manager, CIP Department  
   Kevin Brown, Program Manager, CIP Department 
   Jose Lago, Program Manager, CIP Department 
   Mike Tyler, Project Manager, CIP Department  
   Lionel Zapata, Program Manager, CIP Department  

Danette Perez, Board Liaison, CIP Department  
Zimri Prendes, Administrative Assistant I, CIP Department 

  Teri E. Thomas, City Clerk’s Office 
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I. APPROVAL OF THE MINUTES OF THE MEETING OF AUGUST 28, 2007. 
 
HD/NIB MOTION 07-39 
 
A MOTION TO APPROVE THE MINUTES OF THE MEETINGS OF AUGUST 28, 
2007. 
 
MOVED:  M. Cruz  
SECONDED:  R. Lambert 
ABSENT:  K. Apfel, L. Cabrera, C. Matos, G. Reshefsky, J. Reyes, M. 
Reyes, J. Solares 

Note for the Record:  Motion passed by unanimous vote of all Board Members 
present. 
 
 
 

II. NEW BUSINESS: 
 
 

UPDATES: 
 

1. NE 2nd Avenue Improvements Design Services 
 
Kevin Brown, CIP Department, reported that the Northeast 2nd Avenue project is a joint 
participation between the City of Miami and Miami-Dade County, where the City is using 
Homeland Defense funds to cover the design and also to supplement the construction cost of 
the project.  Miami-Dade County is using PTP funds to fund the construction.  The project limits 
are Northeast 2nd Avenue starting at Northeast 20th Street to Northeast 87th Street.  The 
objective of the project is to make Northeast 2nd Avenue a more livable roadway by adding bike 
lanes and also a continuous sidewalk from 20th Street to 87th Street.  Other elements of the 
design are landscaping, drainage upgrades, and roadway reconstruction.  Northeast 2nd 
Avenue is a County roadway.  Therefore, all designs and design criteria must be approved by 
Miami-Dade County Public Works Department.  In April 2007, the City CIP Department, along 
with their consultants, created typical sections for the entire corridor from 20th Street to 87th 
Street.  The Department has had discussions with the County regarding the sections and what 
can be approved for the sections.  In April 2007, the County approved the sections from 
Northeast 57th Street to 87th Street.  There are ongoing discussions regarding the sections 
from 20th Street to 57th Street.  The sections from 57th Street to 69th Street will be used as the 
first segment for this corridor.  The reason for that is because this is in the vicinity of Little Haiti 
Park and Cultural Center, and the objective is to get this portion advanced as much as possible 
to minimize the impacts to the new facility when it opens.  The project is about 70 percent 
complete in the designs for 57th Street to 69th Street.  The design for this section is expected to 
be completed in the first quarter of 2008 and quickly move into construction to have that piece 
completed.  The segment from 69th Street to 87th Street is about 40 percent complete in 
designs. 
 

2. Antonio Maceo Park New Community Building 
 
Ed Herald, CIP Department, reported that the project is a new 5,300 square foot community 
center.  The project is substantially complete.  All inspections with the Building Department are 
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currently being closed out.  Once the inspections are done, the building will be ready to be 
occupied.  The project experienced a three- to four-month delay, and there will be a few change 
orders to address some of the design issues that were not addressed, approximately $150,000. 
 

3. Kinloch Storm Sewer Improvements Design Services 
 
Jose Lago, CIP Department, reported that the project scope consists of drainage and 
miscellaneous road improvements.  The project is located in Districts 1 and 4.  The project 
design is 60 percent complete.  The project area is bounded by Northwest 7th Street, Southwest 
8th Street, Southwest/Northwest 42nd Avenue and Southwest/Northwest 47th Avenue.  Design 
completion is expected by March 2008, and construction is expected to begin by October 2008. 
 

4. Fairlawn Storm Sewer Improvements Phase III Design Services 
 
Jose Lago, CIP Department, reported that the project scope consists of drainage and 
miscellaneous road improvements.  The design is 80 percent complete on the project.  The 
project area is bounded by Southwest 8th Street and West Flagler Street, Southwest 47th 
Avenue and Southwest 57th Avenue.  Design completion is expected on the project in January 
2008.  Construction is expected to begin on the project in August 2008. 
 
Chairman Flanders requested that the CIP Director provide the Board with a spreadsheet for the 
next Audit Subcommittee meeting and next month’s meeting that shows the difference between 
the alternative delivery methods that the City has. 
 
Charisse L. Grant suggested that the Department include the delivery methods for each project 
on the project documents provided to the Board. 
 

5. Bicentennial Park Shoreline Stabilization Phase III Design Phase 
 
Marcel Douge, CIP Department, reported that the project scope consists of the construction of a 
new seawall to stabilize Bicentennial Park along the shoreline.  The project is currently in 
construction and is 85 percent complete.  The anticipated completion date for the project is 
January 2008.  The project is on schedule and may possibly be completed before January 
2008. 
 

6. Fire Station No. 11 
 
Marcel Douge, CIP Department, reported that the project is currently in the design phase.  The 
project design is approximately 95 percent complete.  The design is in dry run permitting at the 
Building Department, and the CIP Department has already responded to the comments from the 
Building Department.  Bidding out for the project is expected in the beginning of November.  The 
delivery method for the project is a conventional bid, so that is a time period of approximately 
five months, with completion around May 2008.  Construction is expected to begin late May 
2008, with construction anticipated completion after one year. 
 
Charisse L. Grant requested that the Department include an address for each project in the 
project backup materials. 
 
Gary Reshefsky requested a written memo on the whole fire station program regarding the time 
frames, where it started and where it is today, and the costs to complete the projects.  Ola O. 
Aluko, Director, CIP Department, stated that he will provide the information before the next 
meeting. 
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7. Application for the Pan American Seaplane Terminal Historical and 
Structural Rehabilitation Grant  

 
David Mendez, Assistant Director, CIP Department, reported that the project consists of three 
phases, the structural analysis of the building, the replacement of the glass block in the front of 
the building, and the restoration of the original façade.  The Department is currently in 
solicitation to get a structural engineer to complete a forensic analysis of the building.  The 
Department is also soliciting a window manufacturer, and the windows in the front of the 
building should be replaced by the beginning of the year.  The restoration of the front of the 
building to its original condition is a little bit further out, and more than likely, the Department will 
be coming before the Board to ask for funding for that.  The priority is really to analyze the 
existing structure and replace the glass block windows. 
 

8. Police Headquarters Restrooms Rehabilitation & ADA Upgrades 
 
Ed Herald, CIP Department, reported that the project consisted of ADA improvements to 11 
existing bathrooms.  The project is substantially completed and punch list items are being 
addressed.  The project should be closed out within the next couple months. 
 

9. Athalie Range Park Mini Stadium Complex 
 
Fernando Paiva, CIP Department, reported that the project design is complete and the project is 
ready to begin construction.  The project scope consists of the reconfiguration of the existing 
baseball and softball fields into a combined regulation soccer, football, and baseball field, plus 
lighting, drainage, storage, an electrical building, walkways, landscape and an irrigation system.   
 
Ola O. Aluko, Director, CIP Department, stated that project construction is expected to begin in 
the first quarter of 2008.  The project will be possibly a ten-month project, so the project should 
be complete by the last quarter of 2008. 
 
Gary Reshefsky suggested that the Board receive a presentation of the construction timeline, to 
include the parts of the park that will be closed, how long they will be closed, and what other 
parks will be open for use while Athalie Range Park is unavailable. 
 

10. Robert King High Park Soccer Field 
 
Fernando Paiva, CIP Department, reported that design services have resumed for this portion of 
the park.  The project stopped for a while because of the issue with the Cuban Museum.  The 
project is fully funded.   
 

11. Juan Pablo Duarte Building Renovations/Expansion 
 
Edgar Muñoz, CIP Department, reported that the project has to be revised to be in line with the 
new building code.  The project also must be revised to be ADA compliant.  The estimated cost 
of the project is now $957,188. 
 
Charisse L. Grant requested a memo regarding this project at the next board meeting that 
explains the actual reasons why the project increased from approximately $350,000 to almost 
$1 million, and that any projects in the future also include a similar memo so that it can be 
discussed at the meeting. 
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Ola O. Aluko, Director, CIP Department, stated that the project is under design and is 75 
percent complete.  He stated that at the next meeting he would provide the Board with a cost 
benefit analysis stating why the project should be continued.  
 

12. Coral Gate Park Building Improvements 
 
Edgar Muñoz, CIP Department, reported that the project was going to be designed in-house, but 
the Department does not have the capability at this current time because the department lost 
staff working on the project.   
 
Gary Reshefsky questioned if the parking variance for the park had been acquired.  Mr. Muñoz 
stated that the neighbors did not like that idea, so the variance was not approved by the Zoning 
Board. 
 

13. Virrick Park Library Addition 
 
Mike Tyler, CIP Department, reported that the project fell behind for numerous reasons.  The 
project will be completed by the end of next month.  The project did go over budget at about 
$75,000. 
 

14. Virrick Park Pool Building Renovations 
 
David Mendez, Assistant Director, CIP Department, reported that the design of the pool was 
100 percent complete a year ago, but it was pulled because of structural issues with the building 
and unforeseen existing conditions of the building itself.  The pool is not close to meeting the 
current standards for ADA compliance.  In the end, it may be better to rebuild the entire facility 
rather than to try to put a Band-Aid on it.  The project will be reevaluated and brought back to 
the Board with a better analysis of what will happen with this facility. 
 
Kay Hancock-Apfel stated that she would like to see a lot more transparency and disclosure 
financially to the Board.  She also suggested that the Department utilize a termite inspector 
because this is not the first building that has had issues with termite infestation.  Mr. Mendez 
stated that termite inspection is now a standard operating procedure for all renovation projects. 
 

15. Brickell Streetscape 
 
Lionel Zapata, CIP Department, reported that the project is coming to an end.  The projected 
included three crosswalks and two fountains.  The lighting on the Brickell Street Lighting project 
has been 100 completed and accepted by the County.  Final inspection from the Building 
Department on the fountains in the Brickell Streetscape project is pending.  Currently, the 
decorative storm work is ongoing, as well as for the decorative posts at various locations 
between 15th through 25th Road along Brickell Avenue. 
 

16. West End Park Pool Improvements 
 
Lionel Zapata, CIP Department, reported that the project is 100 percent completed.  A TCO has 
been issued.  The project should be closed out within the next 30 days.  The facility is currently 
being used by the Parks Department.  The project came in a little later than expected, as was 
the case with other pool projects. 
 

17. Miami River Greenways Segment B 
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AND 
18. Miami River Greenways Segment C 

 
Lionel Zapata, CIP Department, reported that the project is finally under construction and going 
well.  The project is approximately 75 percent complete.  If things continue to go well, the project 
should be substantially completed by December 2007, and the only thing that should be 
remaining at that time is punch list items.  There are some historical markers that need to go 
there, and the manufacturing for those markers takes some time.   
 
Gary Reshefsky questioned if there is ongoing community outreach regarding what the City is 
doing with these greenways because it’s important that people know that the City is building 
this.  He stated that currently people are parking in this area near Garcia’s.  Mr. Zapata stated 
that once the project is completed and is acceptable to the City, Public Works is alerted.  A year 
after that, Public Works is responsible for the maintenance.  As it relates to future projects, 
through the Trust for Public Lands, as well as the Miami River Commission, Mr. Kevin Brown 
has been actively engaged in keeping them informed of the progress and anybody else 
associated with these projects have been informed. 
 

19. Glen Royal Parkway  
 
Lionel Zapata, CIP Department, reported that the project is 100 percent completed and all 
punch list items have been addressed.  The project came in ahead of schedule and on budget.  
The community is very happy with the project. 
 

20. Brentwood Village Professional Services 
 
Ola O. Aluko, Director, CIP Department, reported that nothing has moved forward since the last 
update on the project.  Funding for this project was reallocated to another project, as requested 
by the Board.  Approximately $200,000 was taken from this project and moved to another 
District 5 project, at the Commissioner’s request, to enhance the artwork in the Little Haiti 
Cultural Center.  When the developer and the City decides what will be done in the Brentwood 
Village area, funds will be reallocated back to the project, but right now, the Commissioner is 
happy with the transfer of funds. 
 
Hattie Willis directed Mr. Aluko to work with the entity responsible for the railroad tracks in the 
area when the project begins to further beautify the area. 
 
 
 

III. CHAIRPERSON’S OPEN AGENDA: 
 
 

IV. ADDITIONAL ITEMS: 
 

 Problematic Project Updates 
 
HD/NIB MOTION 07-40 
 
A MOTION TO REFER PROBLEMATIC PROJECT UPDATES TO THE AUDIT 
SUBCOMMITTEE FOR REVIEW PRIOR TO BRINGING THE UPDATES TO THE 
FULL BOARD AT BOARD MEETINGS. 
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MOVED:  G. Reshefsky 
SECONDED:  R. De La Cabada 
ABSENT:  L. Cabrera, C. Matos, J. Reyes, M. Reyes, J. Solares 

Note for the Record:  Motion passed by unanimous vote of all Board Members 
present. 
 
 
 
 

 Project Allocations 
 
Pilar Saenz, Assistant Director, CIP Department, stated that in April the projects were 
reviewed because every single project in the bond program could not be addressed 
because of many issues mentioned today by Ola and the team members.  Projects were 
coming in at higher costs than anticipated.  The original allocations in the bond program 
were more like allocations than budgets for the projects.  In April, there were a series of 
meetings and discussions with the Board, Commissioners, and City Manager regarding 
reallocations for projects.  As a result, $38.8 million was reallocated as fairly to all of the 
districts as possible.  Some of the projects brought today as updates are referring to the 
original estimates.  However, dollars have been reallocated to them, in some cases.  When 
the projects are procured, hopefully, they’ll stay within those dollars, but if they don’t, then it 
will be addressed at that point.   
 
 
 
 
HD/NIB MOTION 07-41 
 
A MOTION WAS MADE TO ADJOURN TODAY’S MEETING. 
 
MOVED:  G. Reshefsky  
SECONDED:  H. Arza 
ABSENT:  L. Cabrera, C. Matos, J. Reyes, M. Reyes, J. Solares 

Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
 
 


